The Ceylon Tea Lounge Read-only view, generated on 04 Apr 2024						☐ Instagantt
ACTIVITIES	ASSIGNEE	EH ST	ART	DUE	%	W10 W11 Mar 2024 W12 W13 W14 W15 Apr 2024 W17 W18  29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3
0	Unassigned	- 01	/Mar	05/Mar	0%	Project Initiation
1	Unassigned	- 06	/Mar	10/Mar	0%	Market Research and Analysis
2 Platform Design and Develo	Unassigned	- 11	/Mar	25/Mar	0%	Platform Design and Development
3 Product Sourcing and Vend	Unassigned	- 26	/Mar	01/Apr	0%	Product Sourcing and Vendor Partnerships
4 O Content Creation and Mark	Unassigned	- 02	!/Apr	11/Apr	0%	Content Creation and Marketing
5 O Testing and Quality Assuran	Unassigned	- 12	!/Apr	16/Apr	0%	Testing and Quality Assurance
6 🕢 Launch and Deployment	Unassigned	- 17	//Apr	19/Apr	0%	Launch and Deployment
7	Unassigned	- 20	)/Apr	21/Apr	0%	Customer Support and Engagement